



P.O. Box 17017
Galveston, Texas 77552

P: 409.762.0124
F: 409.762.1915

CallanMarineLtd.com

August 7, 2024

Letter: Notice of Intent to Dredge

Attention: United States Army Corps of Engineers
Galveston District
Derek Anderson – Resident Engineer
Carlos Tate
Fernando Miranda

HSC ECIP Project 11: Bayport to Morgan's Point HSC STA. 16+00 to HSC Bayou STA. 27+48.18
Port of Houston Project 11
New Work Dredging
Callan Marine Ltd. Project No. 23167

Current Operations:

Callan Marine Ltd. (Callan) will commence initial dredging activities on August 18th, 2024 for the HSC ECIP Project 11: Bayport to Morgan's Point HSC STA. 16+00 to HSC Bayou STA. 27+48.18 New Work dredging. The dredge General Arnold will remove material from the Houston Ship Channel widening and deepening and will be working between Channel Markers G "75" R"76" and G "91" R "92" and place the material using up to 30,000 feet of steel submerged pipeline along with steel and HDPE (plastic) shore pipeline for the construction of cells in the beneficial Uses Site "M 7/8/9, M10 & M11."

Callan will continue to report project updates on status and equipment location changes as needed throughout the duration of the project via e-mail and/or phone. Should you have any questions concerning this project, please contact Callan QCM Jeremy Glasgow (832-217-0541) / JGlasgow@callanmarineltd.com or Project Manager Tim Wesley (912-508-1351) / TWesley@callanmarineltd.com

Sincerely,

Jeremiah Glasgow
Quality Control Manager
Callan Marine Ltd.

Cc: Micah Morris, Callan, Operation Manager
Tim Wesley, Callan, Project Manager